STATE OF HAWAII

Department of Accounting and General Services
Division of Public Works

MONTHLY ESTIMATE

FORM DPW-Cia 2105

FOR THE MONTH OF
CONTRACTOR: StarCom Builders, Inc.
ADDRESS: 930 McCully Street, Suite 207

City, State ZIP: Honolulu, Hi 96826

November/ December 2015

Date: December 31, 2015

Contract No. 63949

A

DAGS Job No. 22-13-7601

PROJECT TITLE: Kekuanaoa Building B1 & B2, Renovations for PUC & AG Offices
CONTRACT |an'inspecnou BRANCH USE /
[ #] SUBMITTAL REGISTER ] COMMENCEMENT REQUIREMENTS
Basic Contract Amount 5 3,107,490.00 WDUE MONTHLY: ( «{75:"50-;15
[ WILY REPORTS PAYROLL AFFIDAVI
MONYHLY ESTIMATE CHECKEIST | Vf(mncr NUMBER
[ PROJECT NAME AND LOCATION ALL SIGNATURES
It } AS NEED - WASTE REQUCTION PFIOGFIESS REPORT
CHANGE ORDERS SPECIALTY / MISC:
Total & - [ 1 AIRCONDITION ACCEPTANCE [ ]PAINT ACCEPTANCE
Adjusted Contract Amount 3 3,107,490.00
WORK ACCOMPLISHED Basic Contract Change Order Total
Completed to Date 8.40%  § 292,202.00 0.00% S - 3 292,202.00
Retained REDUCED [X ] $  14,609.00 s - $ 14,609.00
Amount Subject to Payment 3 277,593.00 ] - 3 277,593.00
Payments to Date $ 127,317.00 $ - 3 127,317.00
Payments Now Due 3 150,276.00 $ - $ 150,275.00
Payment No. FINAL[ ] 2R
Remarks: For projects siready Accepled and/or
Completad, dolete St Of Contract Time and FOR OFFICE USE ONLY 2. | certify that the above bill is comact, just, that paymant has not been received, and al
R add., payrol affidavis have been submitted are current, or preper deductive exclusions have
[ 1Project Acceptance Date been mads to this raquast. and least 80% ol our workiorce resides in Hawail [ ] AS &
[ ]1Project Completion Date preferred contraclor, | have subtnitted all apprenticeship approval forms.
1. Computed and Checked by
//é;\_ JAN 20 2m5
. 3. Ascommehd Project Inspector or Engneer Date
StarCom Builders, Inc.
o 9 JAN 2 0 20‘6 Nama of Contracior
4 Ascommended Arga Engneer/Archiect W Date -
2ty ¥ K, JAN 20 20 -
g‘;’&, A ) wle Theodore K. Taketa, President and CEQ 12/31/15
5. Apprived Wranch Chil ar Distrct Engnear Date: Date

JAN 2 0 2016

The P%:i’m'mmtmmr carifies thar change ordars have been issued and the work pertormed

¥ Stake Public Works Admnmtrator



DPW-CIA 7/06

BASIC CONTRACT - PRIME & SUB CONTRACTOR RETAINAGE CALCULATION
STATE OF HAWAII
Department of Accounting and General Services
Division of Public Works

For the Month of: November/ December 2015

CONTRACTOR: StarCom Builders, Inc. Contract No.: 63949
PROJECT TITLE: Kekuanaoa Building B1 & B2, Renovations for PUC & A( DAGS Job No.: 22-13-7601
§ CONTRACT
=] LICENSE BASIC CONTRACT AMOUNT
d PRIME CONTRACTOR |TRADE NO. AMOUNT RETAINED
StarCom Builders, Inc General Contractor ABC-23618 $980,172 $6,704| A

SuB-
CONTRACT
LICENSE BASIC SUB-CONTRACT| COMPL. %] RETN AMOUNT
| |SUBCONTRACTOR TRADE NO. AMOUNT| TO DATE CMPLI %I RETAINED
Alna Environmental Group  |Abatement C-25546 $50,459 $20,183] 40.00%] S5.0% $1,009
C.S. Machanica! |Machanical C-29451 $685,000 $52,600] 7.65%| 5.0% $2.630
Chad's Plumbing Plumbing C-31497 $50,000 $12,500] 25.00%| 5.0% $625
Close Constructlon Resilient Floor/Carpet ABC-20952 $96,145 $0] 0.00%| 5.0% $0
Contract Glazing Hawall Glass C-23038 $8,650 $0] 000%] 5.0% $0
G4G Electrical Electrical C-33268 SBOB.ESS] $72,831 9.00%] 5.0% $3,641
KWL Services Structural Stesl/Metals C-12677 $75,820] $0| 0.00%| 5.0% $0
Pacific CRI Instiation/Gypbd/ACT BC-27752 $204,441 $0 0.00%] 5.0% $0
Pacilic Fire Protection FM-200 System C-3507 $30,505 $0] 0.00%] 5.0% $0
Paradise Reinforcing Cast-In-Place Concrate  |[C-22291 $3.171 $0f 0.00%| 5.0% $0
Sakoda Painting Repalnting C-32020 $55,424 $0| 0.00%] 5.0% 50
Speclalties Hawail ToilatMovable Parillions |C-18941 $29,240 $0] 0.00%] 5.0% so|
Stone Masters Ceramic Tile C-28397 $27,225 $0] 0.00%] 5.0% $0
Total Ratained from Subs $2,127,318] §7.005|B

| $3.1 07.490| 5292.202|

| |BASIC CONTRACT - RETAINED FROM PRIME AND SUBS (A+B)

[ $14,609]

I certity that the above retentions are correct for this request.

Checked/Verified by:

StarCom Builders, Inc.

Name of Contractor

s

Initial - Project Inspector or Engineer

—

= e

Theodore K. Taketa, President & CEO December 31, 2015

By Signature Date

NOTE:
Columnar tolals shall be equal in dollar value to that on
the Monthly Estimate Sheet



DPW-CIA 7/06

CHANGE ORDER - PRIME & SUB CONTRACTOR RETAINAGE CALCULATION
STATE OF HAWAII
Department of Accounting and General Services
Division of Public Works

For the Month of: November/ December 2015

CONTRACTOR: StarCom Builders, Inc. Contract No.: 63949

PROJECT TITLE: Kekuanaoa Building B1 & B2, Renovations for PUC &, DAGS Joh No.: 22-13-7601
a CHANGE]
I ORDER
O LICENSE CHANGE ORDER| COMPL. %) RETN AMOUNT
O |PRIME CONTRACTOR |TRADE NO. AMOUNT| TO DATE| CMPL| %l AETAINED

StarCom Builders, Inc. |General Contractor ABC-23456 $9,165 50|  0.00%] 0.0% $0)A

CHANGE|
ORDER SUg|
!LIQENSE CHANGE ORDER SUB| COMPL. %| RETN AMOUNT
| _|SUBCONTRACTOR TRADE NO, AMOUNT| TO DATEL CMPLI %) RETAINED
Aina Environmental Group  |Abatament C-25546 $14,731 $0 0.00% 10% $0
#DIVIO! 10%! $0
#DIV/IO! 10% $0
#DIV/0! 10% 80
#OIVI0! 10% $0/
#DIV/O1 10% $0
#DIV/O 10% $0
#DIV/D! 10% $0
#DIVIQ! 10% $0
#DIV/0! 10% $0
#DIViol 10% $0
#DIV/ID! 10% $0
#DIVID! 10% $0
¥DIv/O! 10% $0
#DIV/0! 10% $0
#DIV/0l 10% 50|
#DIVID 10% $0/
#DIV/O! 10% $0
Total Retained from Subs $14,731 $0 $0|6

$23,896)

| [cHANGE ORDER CONTRACT - RETAINED FROM PRIME AND SUBS (A+B) | $0|

| certify that the above retentions are correct for this request.

Checked/Verilied by:

StarComn Builders, Inc,
Name of Contractor (_%

—
T m—— Initia! - Project Inspector or Engineer
Theodore K. Taketa, President & CEO December 31, 2015
By Signature Data

NOTE:
Columnar totals shall be equal in doliar value to that on
the Monthly Estimate Sheet



: STATE OF HAWAII
DEPARTMENT OF ACCOUNTING AND GENERAL SERVICES
DIVISION OF PUBLIC WORKS
Monthly Payment Slip

PAYMENT NO.: 2 PROJECT TITLE: KEKUANAQA BUILDING - B-1 & B-2, RENOVATIONS FOR PUC &
AG OFFICES
BILLING MONTH: December-15 DAGS JOB NO.: 2 2-13-7601 CONTRACT NO.: 63949

CONTRACTOR: STARCOM BUILDERS INC

VENDOR CODE: 27557700

Original Contract Payment Suffix:

Suffix Fund Symbhol Amount Earned Retainage Amount Due
o B1%-445M - - $%5%,48% 41,909 .20 {29,074 00
D2 515 - 363 M $122,202 00 - 122,202,

Totals: $158,185.00 $7,909.00 $150,276.00
Change Order Payment Suffix:
Suffix Fund Symbol Amgunt Earned Retainage Amount Due
Totals:
Grand Total: $158,185.00 $7,909.00 $150,276.00

JAN 2 0

N -'
Verified By DATE

{This Section for Administrative Services Office Use Only)

Vendor Code 27557700

Cost Code 3A1

NECEIVE D voverervo.  SWU 1188 + J19F
=/

JAN 20 2016

Verified By

DAGS, DV. GF 7L'CLIC YW OAKS JaN 27 2016
STAFF 3T;iWICRS OFEICE




